
Resolution authorizing a modification to the contract with Barton 
Malow Company to provide additional Drywall Services associated 
with the Renovation and Redevelopment of the Franklin County Hall 
of Justice for an increase in the amount of the contract of 
$303,206.28. 
 
(Public Facilities Management)                                 ($2,844,567.99) 
 

  WHEREAS, the Board of Commissioners, Franklin County, Ohio 
(“County”) wishes to secure additional Drywall Services associated with the 
Renovation and Redevelopment of the Franklin County Hall of Justice; and 
 
 WHEREAS, the County has entered into a contract with Barton Malow 
Company (“Barton Malow”) to provide the Drywall Services associated with 
the Renovation and Redevelopment of the Franklin County Hall of Justice; 
and 
 
 WHEREAS, the County wishes to modify the terms and conditions of 
the contract with Barton Malow to provide additional Drywall Services for 
the Renovation and Redevelopment of the Franklin County Hall of Justice; 
and 
 
 WHEREAS, the County has allocated funds in the 2014 Budget 
specifically for this project; and 
 
 WHEREAS, the attached Contract Modification No. 003 (Franklin 
County PFM-MOD-430CM) executed by the County and Barton Malow shall 
modify the governing contract, the terms and conditions of which are 
referenced and fully incorporated as if fully rewritten herein, and is binding 
on both parties; and 
 
 WHEREAS, Franklin County Public Facilities Management 
recommends the approval of Contract Modification No. 003 with Barton 
Malow to provide additional Drywall Services associated with the Renovation 
and Redevelopment of the Franklin County Hall of Justice; now therefore 
 
BE IT RESOLVED BY THE BOARD OF COUNTY COMMISSIONERS, FRANKLIN 
COUNTY, OHIO;  
 

1. That the attached Contract Modification No. 003 with Barton Malow 
Company in an amount not to exceed $303,206.28 is hereby 
approved. 

 
2. That the attached Purchase Order which is individually described in 

the accompanying Purchase Order Proof List in the amount of 
$303,206.28 is hereby approved.  
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AGENCY              CONTRACT MODIFICATION 
                                                                                  AMOUNT 

 
Public Facilities Management                 $303,206.28 
    
Prepared by: Jim Goodenow 
 
cc: Franklin County Auditor 
      Franklin County Purchasing Department (RFP No. 2013-03-15) 

Franklin County Public Facilities Management 
Barton Malow Company 
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